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ESTIMATE RUN 10/18/2012

ESTIMATE SUMMARY 13:26:17

CONTID: C18023         ESTIMATE NO: 0006 FINL 2005

PCN: 18023-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH83:LEETSDALE & MONACO INTER PERCENT TIME:

PROJECT NO: FSA 0831-112                  

SH83:LEETSDALE & MONACO INTER

NAME OF ROAD: 083A

PROJECT COUNTIES: DENVER

CONTRACTOR:

NORAA CONCRETE CONSTRUCTION CORPORATION PAY PERIOD ENDING 10/18/2012 DATE TIME STARTED 03/26/2012

39673 E. 160th AVENUE DATE LET 01/12/2012 DATE WORK BEGAN

 DATE AWARDED 01/26/2012 DATE TIME STOPPED 08/31/2012

 DATE CONTRACT EXECUTED 02/10/2012 DATE ACCEPTED 08/31/2012

KEENESBURG CO 80643     303-637-9233 DATE NOTICE TO PROCEED 03/26/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 718,361.44 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 699,430.20 NON-PARTICIPATING -2,355.66

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 10,491.45

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

66.67

WORK DAYS

WORK DAYS

98.89%

7,955.60

-2,355.66

-2,355.66

8,135.79

$

$

$

$

4,500.00

705,905.84

710,405.84

0.00

710,405.84

0.00

0.00

710,405.84

0.00

AMOUNT DUE 710,405.84 8,135.79

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 8,135.79

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

86.0 TIME ALLOW: 129

ORIG TIME ALLOW: 129
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PCN: 18023-BID    ESTIMATE RUN 10/18/2012

PROJECT: FSA 0831-112                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:26:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

1.000

L S 

5,000.00000 5,000.001.000

0.00

0010 *Removal of Inlet 2.000

0.000

202-00019  
 

2.000

EACH

1,000.00000 2,000.002.000

0.00

0015 *Removal of Pipe 113.000

0.000

202-00035  
 

113.000

LF  

23.00000 2,599.00113.000

0.00

0020 Removal of Concrete Median Cover Material 295.000

0.000

202-00190  
 

295.000

SY  

12.00000 3,540.00295.000

0.00

0025 Removal of Sidewalk 381.000

0.000

202-00200  
 

381.000

SY  

12.00000 4,572.00381.000

0.00

0030 Removal of Curb 48.000

0.000

202-00201  
 

48.000

LF  

10.00000 480.0048.000

0.00

0035 Removal of Curb and Gutter 1,132.000

0.000

202-00203  
 

1,132.000

LF  

5.00000 5,660.001,132.000

0.00

0040 Removal of Concrete Curb Ramp 96.000

0.000

202-00206  
 

96.000

SY  

12.00000 1,152.0096.000

0.00

0045 Removal of Asphalt Mat 2,635.000

0.000

202-00220  
 

2,635.000

SY  

7.50000 19,762.502,635.000

0.00

0050 *Removal of Pavement Marking 1,533.000

0.000

202-00250  
 

1,533.000

SF  

4.80000 7,358.401,533.000

0.00

0055 *Removal of Ground Sign 6.000

0.000

202-00810  
 

6.000

EACH

78.00000 468.006.000

0.00
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PCN: 18023-BID    ESTIMATE RUN 10/18/2012

PROJECT: FSA 0831-112                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:26:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Sign Panel 3.000

0.000

202-00821  
 

3.000

EACH

36.00000 108.003.000

0.00

0065 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

1.000

L S 

7,800.00000 7,800.001.000

0.00

0070 Removal of Concrete Footing 1.000

0.000

202-00900  
 

1.000

EACH

600.00000 600.001.000

0.00

0075 *Clean Culvert 1.000

0.000

202-04002  
 

1.000

EACH

2,587.00000 2,587.001.000

0.00

0080 *Abandon Well 1.000

0.000

202-04100  
 

1.000

EACH

850.00000 850.001.000

0.00

0085 *Unclassified Excavation (Complete In Place) 519.000

0.000

203-00010  
 

519.000

CY  

24.00000 12,456.00519.000

0.00

0090 Proof Rolling 10.000

0.000

203-01100  
 

10.000

HOUR

65.00000 650.0010.000

0.00

0095 Backhoe 0.000

0.000

203-01510  
 

0.000

HOUR

65.00000 0.000.000

0.00

0100 *Potholing 57.000

0.000

203-01597  
 

57.000

HOUR

180.00000 10,260.0057.000

0.00

0105 Sweeping (With Pickup Broom) 11.500

0.500

203-01622  
 

12.000

HOUR

65.00000 780.0012.000

32.50

0110 *Structure Backfill (Flow-Fill) 268.000

0.000

206-00065  
 

268.000

CY  

97.00000 25,996.00268.000

0.00
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PCN: 18023-BID    ESTIMATE RUN 10/18/2012

PROJECT: FSA 0831-112                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:26:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Erosion Log (12 Inch) 127.000

0.000

208-00002  
 

127.000

LF  

4.65000 590.55127.000

0.00

0120 *Silt Fence 0.000

0.000

208-00020  
 

0.000

LF  

1.20000 0.000.000

0.00

0125 *Gravel Bag 135.000

0.000

208-00034  
 

135.000

LF  

5.80000 783.00135.000

0.00

0130 *Concrete Washout Structure 2.000

0.000

208-00045  
 

2.000

EACH

840.00000 1,680.002.000

0.00

0135 *Storm Drain Inlet Protection (Type 2) 44.000

0.000

208-00052  
 

44.000

LF  

30.90000 1,359.6044.000

0.00

0140 *Vehicle Tracking Pad 2.000

0.000

208-00070  
 

2.000

EACH

1,580.00000 3,160.002.000

0.00

0145 Removal and Disposal of Sediment (Labor) 55.500

0.500

208-00103  
 

56.000

HOUR

45.00000 2,520.0056.000

22.50

0150 Removal and Disposal of Sediment (Equipment) 10.000

0.000

208-00105  
 

10.000

HOUR

65.00000 650.0010.000

0.00

0155 *Erosion Control Supervisor 94.000

0.000

208-00206  
 

100.000

DAY 

118.00000 11,092.0094.000

0.00

0160 *Reset Coordination Unit 1.000

0.000

210-00870  
 

1.000

EACH

480.00000 480.001.000

0.00

0165 *Reset Intersection Detection System (Camera) 1.000

0.000

210-00890  
 

1.000

EACH

720.00000 720.001.000

0.00
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PCN: 18023-BID    ESTIMATE RUN 10/18/2012

PROJECT: FSA 0831-112                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:26:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Modify Manhole 3.000

-1.000

210-04015  
 

2.000

EACH

2,600.00000 5,200.002.000

-2,600.00

0175 *Adjust Water Meter 1.000

0.000

210-04060  
 

1.000

EACH

450.00000 450.001.000

0.00

0180 *Environmental Health and Safety Management 1.000

0.000

250-00010  
 

1.000

L S 

2,550.00000 2,550.001.000

0.00

0185 Aggregate Base Course (Class 6) 898.000

0.000

304-06007  
 

898.000

CY  

34.00000 30,532.00898.000

0.00

0190 *Hot Mix Asphalt (Patching) (Asphalt) 36.230

0.000

403-00720  
 

36.230

TON 

150.00000 5,434.5036.230

0.00

0195 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 975.550

0.000

403-33841  
 

975.550

TON 

71.40000 69,654.27975.550

0.00

0200 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 368.280

0.000

403-34871  
 

368.280

TON 

110.80000 40,805.42368.280

0.00

0205 *23x14 Inch Reinforced Concrete Pipe Elliptical 218.000

0.000

603-02180  
 

218.000

LF  

120.00000 26,160.00218.000

0.00

0210 Inlet Type 16 (Double) (5 Foot) 3.000

0.000

604-16505  
 

3.000

EACH

6,000.00000 18,000.003.000

0.00

0215 Inlet Type 16 (Triple) (5 Foot) 1.000

0.000

604-16605  
 

1.000

EACH

7,000.00000 7,000.001.000

0.00

0220 *Manhole Slab Base (5 Foot) 1.000

0.000

604-30005  
 

1.000

EACH

3,750.00000 3,750.001.000

0.00
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PCN: 18023-BID    ESTIMATE RUN 10/18/2012

PROJECT: FSA 0831-112                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:26:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Fence (Plastic) 525.000

0.000

607-11525  
 

525.000

LF  

2.00000 1,050.00525.000

0.00

0230 Concrete Sidewalk (6 Inch) 341.300

-0.300

608-00006  
 

341.300

SY  

38.00000 12,958.00341.000

-11.40

0235 Concrete Curb Ramp 84.500

0.500

608-00010  
 

85.000

SY  

110.00000 9,350.0085.000

55.00

0240 Curb and Gutter Type 2 (Section I-B) 612.000

0.000

609-21010  
 

612.000

LF  

14.50000 8,874.00612.000

0.00

0245 Curb and Gutter Type 2 (Section II-B) 511.000

0.000

609-21020  
 

511.000

LF  

16.00000 8,176.00511.000

0.00

0250 Curb (Special) 59.000

0.000

609-71000  
 

59.000

LF  

46.00000 2,714.0059.000

0.00

0255 Median Cover Material (Concrete) 3,019.000

0.000

610-00030  
 

3,019.000

SF  

3.95000 11,925.053,019.000

0.00

0260 *Delineator (Type II) 0.000

0.000

612-00002  
 

12.000

EACH

66.00000 0.000.000

0.00

0265 *2 Inch Electrical Conduit (Bored) 511.000

0.000

613-00206  
 

511.000

LF  

9.00000 4,599.00511.000

0.00

0270 *3 Inch Electrical Conduit (Bored) 672.000

0.000

613-00306  
 

672.000

LF  

10.80000 7,257.60672.000

0.00

0275 *2 Inch Electrical Conduit (Plastic) 142.000

0.000

613-01200  
 

142.000

LF  

8.40000 1,192.80142.000

0.00
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PCN: 18023-BID    ESTIMATE RUN 10/18/2012

PROJECT: FSA 0831-112                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:26:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *3 Inch Electrical Conduit (Plastic) 252.000

0.000

613-01300  
 

252.000

LF  

10.20000 2,570.40252.000

0.00

0285 *Meter Pole 1.000

0.000

613-06000  
 

1.000

EACH

1,440.00000 1,440.001.000

0.00

0290 *Wiring 1.000

0.000

613-10000  
 

1.000

L S 

4,800.00000 4,800.001.000

0.00

0295 *Light Standard Metal (30 Foot) 1.000

0.000

613-34300  
 

1.000

EACH

6,360.00000 6,360.001.000

0.00

0300 *Light Standard Foundation 1.000

0.000

613-40010  
 

1.000

EACH

960.00000 960.001.000

0.00

0305 *Luminaire High Pressure Sodium (250 Watt) 1.000

0.000

613-70250  
 

1.000

EACH

480.00000 480.001.000

0.00

0310 *Sign Panel (Class I) 171.000

0.000

614-00011  
 

171.000

SF  

35.00000 5,985.00171.000

0.00

0315 *Sign Panel (Class II) 28.000

0.000

614-00012  
 

28.000

SF  

35.00000 980.0028.000

0.00

0320 *Steel Sign Post (2x2 Inch Tubing) 93.000

0.000

614-00216  
 

93.000

LF  

15.60000 1,450.8093.000

0.00

0325 *Concrete Footing (Traffic Signal Pole) 4.000

0.000

614-03100  
 

4.000

EACH

3,000.00000 12,000.004.000

0.00

0330 *Pedestrian Signal Face (16) (Countdown) 8.000

0.000

614-70150  
 

8.000

EACH

600.00000 4,800.008.000

0.00
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PCN: 18023-BID    ESTIMATE RUN 10/18/2012

PROJECT: FSA 0831-112                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:26:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Traffic Signal Face (12-12-12) 20.000

0.000

614-70336  
 

20.000

EACH

870.00000 17,400.0020.000

0.00

0340 *Pedestrian Push Button 8.000

0.000

614-72860  
 

8.000

EACH

270.00000 2,160.008.000

0.00

0345 *Fire Preemption Unit and Timer 1.000

0.000

614-72866  
 

1.000

EACH

9,000.00000 9,000.001.000

0.00

0350 *Intersection Detection System (Camera) 1.000

0.000

614-72886  
 

1.000

EACH

33,600.00000 33,600.001.000

0.00

0355 *Traffic Signal Controller and Cabinet (Install Only) 1.000

0.000

614-75848  
 

1.000

EACH

1,560.00000 1,560.001.000

0.00

0360 *Traffic Signal Mast Arm (Install Only) 4.000

0.000

614-83300  
 

4.000

EACH

480.00000 1,920.004.000

0.00

0365 *Telemetry (Field) 1.000

0.000

614-86105  
 

1.000

EACH

1,560.00000 1,560.001.000

0.00

0370 *Uninterrupted Power Supply 1.000

0.000

614-86800  
 

1.000

EACH

480.00000 480.001.000

0.00

0375 *Construction Surveying 1.000

0.000

625-00000  
 

1.000

L S 

5,500.00000 5,500.001.000

0.00

0380 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

46,000.00000 46,000.001.000

0.00

0385 *Pavement Marking Paint 13.000

0.000

627-00001  
 

13.000

GAL 

90.00000 1,170.0013.000

0.00



CONTID: C18023         COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 18023-BID    ESTIMATE RUN 10/18/2012

PROJECT: FSA 0831-112                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:26:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Thermoplastic Pavement Marking 707.000

0.000

627-00002  
 

741.000

SF  

3.00000 2,121.00707.000

0.00

0395 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 62.000

0.000

627-30405  
 

62.000

SF  

21.60000 1,339.2062.000

0.00

0400 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

1,380.000

0.000

627-30410  
 

1,380.000

SF  

10.80000 14,904.001,380.000

0.00

0405 *Flagging 1,164.000

0.000

630-00000  
 

1,164.000

HOUR

24.00000 27,936.001,164.000

0.00

0410 Uniformed Traffic Control 44.000

0.000

630-00003  
 

44.000

HOUR

96.00000 4,224.0044.000

0.00

0415 *Traffic Control Inspection 57.000

0.000

630-00007  
 

57.000

DAY 

60.00000 3,420.0057.000

0.00

0420 *Traffic Control Management 79.000

0.000

630-00012  
 

79.000

DAY 

475.00000 37,525.0079.000

0.00

0425 *Barricade (Type 3 M-A) (Temporary) 3.000

0.000

630-80335  
 

3.000

EACH

180.00000 540.003.000

0.00

0430 *Construction Traffic Sign (Panel Size A) 24.000

0.000

630-80341  
 

24.000

EACH

66.00000 1,584.0024.000

0.00

0435 *Construction Traffic Sign (Panel Size B) 25.000

0.000

630-80342  
 

27.000

EACH

96.00000 2,400.0025.000

0.00

0440 *Construction Traffic Sign (Special) 50.000

0.000

630-80344  
 

50.000

SF  

25.00000 1,250.0050.000

0.00
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PCN: 18023-BID    ESTIMATE RUN 10/18/2012

PROJECT: FSA 0831-112                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:26:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 Portable Message Sign Panel 2.000

0.000

630-80355  
 

2.000

EACH

5,500.00000 11,000.002.000

0.00

0450 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

4.000

0.000

630-80358  
 

4.000

EACH

1,200.00000 4,800.004.000

0.00

0455 *Drum Channelizing Device 70.000

0.000

630-80360  
 

70.000

EACH

48.00000 3,360.0070.000

0.00

0460 *Traffic Cone 130.000

0.000

630-80380  
 

130.000

EACH

11.00000 1,430.00130.000

0.00

0465 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

6,150.200

F A 

1.00000 0.000.000

0.00

0470 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0475 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000

F A 

1.00000 0.000.000

0.00

0480 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0485 F/A Asphalt Cement Cost Adjustment -5,680.200

65.240

700-70019  
 

-5,614.960

F A 

1.00000 -5,614.96-5,614.960

65.24

0490 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000

F A 

1.00000 0.000.000

0.00

0495 F/A Landscaping 7,296.760

0.000

700-70310  
 

7,296.760

F A 

1.00000 7,296.767,296.760

0.00
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PCN: 18023-BID    ESTIMATE RUN 10/18/2012

PROJECT: FSA 0831-112                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:26:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0505 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000

F A 

1.00000 0.000.000

0.00

0510 F/A DRB On-Demand Committee 0.000

0.000

700-70595  
 

0.000

F A 

1.00000 0.000.000

0.00

0525 Monitoring Technician 65.500

0.500

250-00050  
 

66.000

HOUR

71.30000 4,705.8066.000

35.65

0530 Health and Safety Officer 16.500

0.500

250-00110  
 

17.000

HOUR

89.70000 1,524.9017.000

44.85

0535 Added Item (Each)/ Pull Box (13"x24"x12") 1.000

0.000

900-00007  
 

1.000

EACH

431.25000 431.251.000

0.00

0540 Added Item (Each)/ Pull Box (17"x30"x12") 1.000

0.000

900-00007  
 

1.000

EACH

506.00000 506.001.000

0.00

0545 Const Surveying (Hour) 17.000

0.000

625-00001  
 

17.000

HOUR

100.00000 1,700.0017.000

0.00

CAT 705,905.84-2,355.66713,861.44CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0515 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

3,500.00000 3,500.001.000

0.00

0520 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

CAT 4,500.000.004,500.00CURRENT AMT0400 $ $ $

$ 710,405.84-2,355.66$718,361.44$CURRENT AMTPROJECT TOTAL


